
Consequences Likelihood Consequences Likelihood

OH&S

1 Injuries caused by 

evacuation of venue

Moderate Rare owner (OAC)  of venu has 

evacuatlion plan in place Minor Rare Low OAC Completed

Moderate Rare

St John Ambulance in attendance
Minor Rare Low Committee Pending

OAC to inform police of use of 

fireams on property 
Committee & OAC Completed

Clear access routes maintained OAC Completed

3 Fire-minor

Minor Rare

On site fire extinguishers 

maintained to relevant regulations 

and standards

Insignificant Unlikely Low OAC Completed

5 Medical care not 

available-minor 

injury

Minor Possible

St Johns Ambulance in 

attendance Insignificant Possible Low Committee Pending

6 Medical care not 

available-major 

injury

Major Unlikely

St John Ambulance in attendance

Moderate Unlikely Moderate Committee Pending

Crowd control 

required Major Unlikely

Combat marshals, archery 

marshals and committee 

members on site duing events.

Moderate Rare Moderate Committee Completed

Staff assigned security roles Committee Completed

Committee Completed

11 Electric Shock

Moderate Possible

All electrical services to be 

installed by qualified electricians 

and independently checked
Moderate Rare Moderate OAC Completed

12 Trip and similar 

Hazards
Moderate Possible

Safety check list completed prior 

to event
Moderate Unlikely Moderate OAC + Committee Pending

Public entrance areas to be kept 

clear at all times
OAC Pending

marques and seating secured in 

place to safety standard
Committee Pending

Site checked prior to event and 

Committee
Committee Pending

13 Communications 

System Failure
Minor Unlikely

Multiple mobile phones available
Minor Rare Low Committee Pending
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2 Emergency service 

attendance required 

(Police, Ambulance, 

Fire) 

Moderate Possible
Registration desk advising stie 

considerations on entry 
Moderate
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Occupational Health 

& Safety related 

injury Moderate-Major Possible

OH&S guidelines for 

Entertainment Industry followed 

as applicable (as developed by 

the Australian Entertainment 

Industry Association & the Media 

Alliance)

Performers Pending

Documented procedures in place 

for all activities
Committee Completed

All regulations in regard to service 

of alcohol adhered to 
Routiers Completed

Minor Possible
All broadcasting is within venue 

vicinity
Committee Pending

Event times within regulatory 

requirements
Committee Pending

Possible

surface location clarified with site 

owner prior to erection of 

structures

Minor Rare Low Committee Completed

Structures to be placed in 

consultation with venue staff
Moderate Rare Moderate Committee Completed

16 Barriers and fences 

inadquate to restrain 

patrons

Moderate Possible

External crowd barriers in place 

and checked before event when 

required

Moderate Unlikely Moderate Committee Pendiing

17 Public Health Risks

* Infection spread 

through unhygenic 

toilet facilities

Moderate Possible

Adequate toilet facilities available - 

Toilets checked once daily Committee + OAC Pending

* Infection from 

waste
Moderate Possible

Waste products cleared once 

daily
Committee + OAC Pending

Food Allergies- Nuts
Major Unlikely

OAC has issued a blanket ban on 

all nut products
Major unlikely Low OAC Completed

* Infection from 

contaminated food
Moderate Possible

Food handling meets regulatory 

requirements
Moderate Unlikely Moderate OAC Pending

Water borne 

diseases or infection Moderate Possible

All non potable water on site is 

identifed and clearly labelled Moderate Rare Moderate Committee Pending

Snake bite

Moderate Possible

Inform all attendees that there is a 

risk of snake encounter in the 

area

Moderate Rare Moderate Committee Pending

St John's Ambulance in 

attendance
Moderate Moderate Low Committee Pending

Moderate-Major Unlikely
Moderate-

Significant

Minor Unlikely Low

15

14

Noise Disturbance

Damage to existing 

underground 

services Moderate
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Drowning

Moderate Possible

Inform parents that they must 

watch there children around the 

river. 

Moderate Possible Moderate Committee + Parents Pending

attendees that are not able to 

swim are not to participate in 

water activities

Moderate Possible Moderate Committee Pending

Waste Management 

Problems - excessive 

odour for attendees 

or nearby residents
Moderate Possible

Wheelie bins for rubbish disposal

Minor Unlikely Low OAC

18 Site Management has agreed to 

collect rubbish once a day
Minor Possible Low OAC Pending

Damage to venue 

location 

infrastructure during 

bump in/out

Moderate Possible

Incoming site inspection

Minor Possible Moderate Committee Pending

19
Moderate Possible

Safe vehicle route established 

prior to entry and exit points
Minor Possible Moderate Committee Pending

Moderate Possible

Barriers to be erected around 

damage sensitive elements eg 

fighting areas etc

Minor Possible Moderate Committee Pending

Moderate Possible
No public car parking allowed 

except in designated areas
Minor Possible Moderate Committee Pending

Moderate Possible
Incident reporting procedure 

established
Minor Possible Moderate Committee Completed

20 Wet weather
Moderate Unlikely

Adequate cover provided = 

Marque, tavern, hall
Minor Very Unlikely Low Committee Pending

21 Rain

Major Possible

Attendees informed that the event 

will go ahead rain, hail or 

sunshine

Minor unlikely Low Committee Completed

22 Natural Disasters - 

venue inaccessbile 

due to flood or fire

Major Unlikely

Event cancelled by OAC

Major unlikely Low OAC Pending

3



Consequences Likelihood Consequences Likelihood

RISK ASSESSMENT-CONFERENCE 2009

Risk Control been 

completed

Risk Controller Contact 

Details
Level of Risk

The consequences of an event 

happening (before mitigation)

The consequences of an event 

happening (after risk 

treatment)Risk Treatment

The Risk What can 

happen and how it 

can happen

POSITION

AUTHOR NAME

DATE

SIGNATURE

POSITIONENDORSING 

OFFICER NAME

DATE

SIGNATURE

POSITIONAPPROVING 

OFFICER NAME

DATE

SIGNATURE

4


